
TCR Program – Project # 28 (2011G) – May 2008 
  
Contra Costa Parking Structure at Transit Village at Richmond BART Station in Contra Costa County. 
   
 ($ X 1,000) 
Estimated Project Cost: $33,046 TCRP Funds Approved to Date: $5,000 
Total TCRP Funds Available: $5,000   
Lead Agency: City of Richmond  Implementing Agency: Same 
   
TCRP Allocations to Date: $2,180 for Phase(s): 2 
Advance Approved: $350 for Phase(s): 2 
   
 
Project Summary:   
The project is to construct an 800 space Bay Area Rapid Transit 
(BART) parking garage at the Richmond BART Station. The new 
garage will allow for the development of a mix-use transit village where 
the current BART surface parking lot is located. The new parking 
garage is to be built on BART land and will be owned and maintained 
by BART. All of the parking spaces within the parking garage will be 
used exclusively for transit users (BART and Capitol Corridor), with the 
exception of 45 spaces to be used by the patrons of the retail stores. 
The current surface parking lot has 406 spaces. 
 
The overall transit village is a mixed-use pedestrian-oriented 
development comprised of a variety of elements, including: 231 for-
sale townhouse units; approximately 20,000 sq. ft. of retail space; a 
30,000 sq. ft. cultural arts facility; an AC Transit bus transfer station; a 
3,400 sq. ft. transit station building; pedestrian plazas; center boarding 
platform for Amtrak patrons; and a parking structure. 
 
 
 
 
 

 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental – IN HOUSE 9/01 5/02 $15
2 Complete final garage design and prepare final 6/05 12/08 $2,960

specifications and 100% drawing.
3 Right of Way Acquisition - N/A
4 Bid and Construct 800 space parking garage 2/09 8/10 $30,071

Total: $33,046

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,180 $2,820 $5,000

Proposed
Earmark & Federal Committed $7,362 $7,362
RSTP Proposed
Local Local Committed $15 $780 $9,789 $10,584

Proposed
STIP-RIP State Committed $10,100 $10,100
PPNO 2011G Proposed

Committed $15 $2,960 $30,071 $33,046
Proposed

Totals: $15 $2,960 $30,071 $33,046

Totals:
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Prior TCRP Action:  
• Original Application was approved on March 28, 2001 (Resolution TA-01-06). 
• A minor amendment was approved October 2001 to extend the completion date for Phase 2.  
• A second application for Phase 4 funding was approved July 18, 2002 (Resolution TA-02-10).   
• An advance of $100,000 for Phase 2 and $250,000 for Phase 4 once construction is underway, was also 

approved, as well as a minor amendment to update the project schedule for Phase 1 and Phase 2. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to extend project completion by one 

fiscal year. Additional time is needed due to the agency’s inability to award third party contracts, per December 
17, 2002, directive.  

• An amendment to update schedule and funding plan was approved on June 17, 2004, under Resolution    TAA-
04-05 to reflect delay in bidding and award of construction contract. 

• An amendment to update the schedule and funding plan was approved on May 26, 2005 (Resolution TAA-05-
04). 

• An amendment to redistribute $500,000 in TCRP funds from Phase 4 to Phase 2 and update the project 
schedule and funding plan was approved July 26, 2007 (TAA-07-02). 

• An allocation of $500,000 for PS&E was approved July 26, 2007 (TFP-07-22). 
• An amendment to redistribute $1,000,000 from Construction to PS&E and update the project schedule and 

funding plan was approved May 29, 2008 (TAA-07-53). 
• An allocation of $1,000,000 for PS&E was approved May 29, 2008 (TFP-07-16). 
 
Status of Conditions:  The following condition was set forth under Resolution TA-01-06, as amended by  
Resolution TA-02-10: 
• Prior to the submittal of an allocation request for construction, the City of Richmond must coordinate with Bay 

Area Rapid Transit District (BART) and the Capitol Corridor Joint Powers Authority (CCJPA) to develop a 
parking management plan that, among other requirements, provides for procedures to ensure that 755 single, 
non-tandem designated parking spaces are for the exclusive use of BART and Capitol Corridor riders, and 
ensure the commuter parking spaces are maintained and operated separate from retail parking. 

 
The following conditions were set forth under Resolution TA-02-10: 
• Allocation of funds for Phase 4 (Construction) is contingent upon review of the final environmental document 

by the CTC and approval of project for future consideration of funding. – Condition met 
• Allocation of funds for Phase 4 (Construction) is contingent upon the City of Richmond identifying fully-funded 

usable segments. 
 
  
Discussion/Issues: 
• Regional Transportation Plan documentation is on file. The CTC reviewed the Mitigated Neg. Dec and 

approved the project for future consideration of funding on July 18, 2002, under Resolution E-02-33. 
 
 
 
 
 


